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SFCRET

16 February 1970

MEMORANDUM FQ12: Dircector of Communications

SUBJECT : Requirements for Space In Langley
XEFEXENCE : -

1. 8ince the reforence memorandum was written, two factors
weighing on the |l pacc requirement have changed. First, the
decision was made to utilize FY 1970 rather than FY 1971 funds
for the procurement of Phass I ACT. Second, the ACT program now
envisions hardware delivery no more than 12 monthe after the
contract date, rather than the previously indicated 18 monthe,

2. RAs a result, the date on which |Jiflrecuires the
additional 7,400 =zquare feet of cpéce to preparr for ACT installa.-
tion is June 15, 1970 rather than January 1971,

5, The June 15 date allaws tho minimum time for the necessary
reconfiguration, renovation, and shielding to permit ACT install:e
tion in May of 1971, The in<house renovation and reconfiguration
work in the Headcuarters Signal Center is scheduled to begin on
L April, :

4. The date: for space acguisition, renovation, chielding,
and ACT installation are mutué&lly interactive. An early detere
mination on whether or not the required space will be avallable
on June 15 will pormit ue to finalize our related planning.

5. The basic space requirement for the ACT installation and
the schedule in preparation therefor has been coordinated
informally with OC-$CD/S8DB.

6, For planning purposas we will require an additional

1300 =sq, ft. in 17 to 18 menth: to accompdate expansion of the
DATACOM facility.
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